COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 25/ 2017

ESTI MATE SUMVARY 08:19: 41
CONTI D C20456 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20456- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TI VE ALLOW 86 WORK DAYS
SH 145 WALL FAI LURE MP 76. 05 PERCENT TI ME: 33.72 ORI G TI VE ALLOW 86 WORK DAYS
PRQJECT NO. NHPP145A- 063
SH 145 WALL FAI LURE MP 76. 05
NAVE OF RQAD:
PRQIECT COUNTI ES: SAN M GUEL
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 05/ 20/ 2017 DATE TI ME STARTED 04/ 03/2017
4600 Northgate Boul evard DATE LET 02/ 09/ 2017 DATE WORK BEGAN 04/ 03/ 2017
Suite 100 DATE AWARDED 02/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 09/ 2017 DATE ACCEPTED
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,618, 518.55 PARTI Cl PATI NG $ 617, 092. 34 $ 484, 369. 90
AWARD PRQIECT AMT: $  1,499,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 38.13% TOTAL EARNI NGS 617, 092. 34 484, 369. 90
FUNDS AVAI LABLE: $ 1,001, 426.21 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 617,092. 34 484, 369. 90
TOTAL CLAI VB $ 0.00 RETAI NAGE -16, 081. 49 -13,114. 34
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 601, 010. 85 471, 255. 56
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 601, 010. 85 471, 255. 56
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 471, 255. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20456- Bl D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0002 08:19: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0.330 4, 950. 00
15, 000. 00000 0. 330 4, 950. 00
0010 202- 00035 Renoval of Pipe 100. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0015 202- 00090 *Renoval of Delineator 8. 000 0. 000
EACH 4.000 40. 00
10. 00000 4.000 40. 00
0020 202-00165 Renoval of Wall 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0025 202- 00220 Renoval of Asphalt Mat 1, 489. 000 449. 000
5% 859. 000 7,731.00
9. 00000 1, 308. 000 11, 772. 00
0030 202- 00250 *Removal of Pavenment Marking 310. 000 0. 000
SF 147. 000 1, 764.00
12. 00000 147. 000 1, 764. 00
0035 202-01130 *Renmoval of Guardrail Type 3 1, 225. 000 0. 000
LF 266. 000 1, 596. 00
6. 00000 266. 000 1, 596. 00
0040 202-01300 *Renoval of End Anchorage 2.000 0. 000
EACH 1.000 228. 00
228. 00000 1. 000 228. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 149. 000 0. 000
(% 0. 000 0. 00
65. 00000 0. 000 0. 00
0050 203-01100 Proof Rolling 5. 000 0. 000
HOUR 0. 750 101. 25
135. 00000 0. 750 101. 25
0055 203- 01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00

135. 00000 0. 000 0. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20456-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0002 08:19: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01510 Backhoe 30. 000 0. 000
HOUR 20. 500 2,767.50
135. 00000 20. 500 2,767.50
0065 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0070 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 1. 000 135. 00
135. 00000 1. 000 135. 00
0075 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0080 203-01622 Sweepi ng (Wth Pickup Broon) 30. 000 0. 000
HOUR 6. 000 600. 00
100. 00000 6. 000 600. 00
0085 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0090 206-00000  Structure Excavation 1, 309. 000 0. 000
cY 1, 309. 000 65, 450. 00
50. 00000 1, 309. 000 65, 450. 00
0095 206- 00010 Structure Excavation (Special) 1, 061. 000 0. 000
cY 1, 061. 000 53, 050. 00
50. 00000 1, 061. 000 53, 050. 00
0100 206-00100 Structure Backfill (dass 1) 774.000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0105 208-00009 *Erosi on Log Type 2 (18 Inch) 200. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0110 208-00021 *Silt Fence (Reinforced) 1, 039. 000 666. 000
LF 373. 000 932.50
2.50000 1, 039. 000 2,597.50



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20456-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0002 08:19: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2,000. 00
0120 208-00053 *StormDrain Inlet Protection (Type I) 3. 000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0125 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0130 208-00207 Erosi on Control Managenent 10. 000 1. 000
DAY 2.000 270. 00
135. 00000 3. 000 405. 00
0135 208- 00400 Wat er Control 1. 000 0. 000
LS 0. 500 12, 500. 00
25, 000. 00000 0. 500 12, 500. 00
0140 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0145 212-00006 *Seedi ng (Native) 0. 230 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0150 212-00032 *Soi | Condi tioning 0. 230 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0155 213-00002 *Mil ching (Weed Free Hay) 0. 230 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0160 213-00061 *Mul ch Tacki fier 23. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0165 215-00000 *Transpl ant Shrub 10. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20456- Bl D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0002 08:19: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 449. 000 0. 000
d ass
SY 0. 000 0. 00
3. 50000 0. 000 0. 00
0175 240- 00000 *WIdlife Biologist 15. 000 4. 000
HOUR 0. 000 0. 00
100. 00000 4. 000 400. 00
0180 304- 02000 Aggregate Base Course (C ass 2) 900. 000 0. 000
TON 465. 570 19, 088. 37
41. 00000 465. 570 19, 088. 37
0185 304- 06000 Aggregate Base Course (Cl ass 6) 1, 613. 880 0. 000
TON 1, 613. 880 72, 624. 60
45. 00000 1, 613. 880 72,624. 60
0190 304- 06009 Aggregate Base Course (Cl ass 6) (Special) 81.730 0. 000
TON 81. 730 5,312. 45
65. 00000 81. 730 5,312. 45
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 446. 000 0. 000
TON 253.510 63, 377.50
250. 00000 253.510 63, 377.50
0200 420-00112 Ceotextile (Drainage) (dass 1) 460. 000 0. 000
SY 0. 000 0. 00
6. 25000 0. 000 0. 00
0205 503-01060 *Mcropile (6 Inch) 3, 540. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0210 504- 05000 Wre Mesh Facing 1, 159. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0215 506- 00030 G outed Riprap 48. 000 0. 000
CY 0. 000 0. 00
300. 00000 0. 000 0. 00
0220 506-00218 Riprap (18 Inch) 293. 000 0. 000
CY 0. 000 0. 00

95. 00000 0. 000 0. 00



CONTI D C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20456- Bl D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0002 08:19: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 506-01020 Geogrid Reinforcenment 2,170. 000 0. 000
Sy 1, 815. 000 10, 890. 00
6. 00000 1, 815. 000 10, 890. 00
0230 507- 00000 Concrete Slope and Ditch Paving 25. 000 0. 000
CY 0. 000 0. 00
625. 00000 0. 000 0. 00
0235 507- 00300 G outed Rubble Slope and Ditch Paving 35. 000 0. 000
CY 0. 000 0. 00
185. 00000 0. 000 0. 00
0240 601- 03000 *Concrete Oass D 20. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0245 602- 00000 *Rei nforcing Steel 765. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0250 602-00210 Wl ded Wre Fabric 1, 655. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0255 603-01480 48 I nch Reinforced Concrete Pipe 131. 000 0. 000
LF 0. 000 0. 00
235. 00000 0. 000 0. 00
0260 603- 05048 48 Inch Reinforced Concrete End Section 5. 000 0. 000
EACH 0. 000 0. 00
2, 450. 00000 0. 000 0. 00
0265 603-50006 6 Inch Plastic Pipe 16. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0270 604- 19000 Inl et Special 1. 000 0. 000
EACH 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0275 605- 00040 4 Inch Perforated Pipe Underdrain 313. 000 0. 000
LF 312.500 9, 375. 00

30. 00000 312. 500 9, 375. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20456-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0002 08:19: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 605- 83500 Geoconposi te Underdrain 433. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0285 605-84100 Subsurface Drain Qutlet Structure 17. 000 0. 000
EACH 17. 000 10, 625. 00
625. 00000 17. 000 10, 625. 00
0290 606-00301 *Quardrail Type 3 (6-3 Post Spacing) M dwest CGuardrail 1, 350. 000 0. 000
System (M3S) Type 3 W
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0295 606- 02005 *End Anchorage (Flared) (31 in. M3S) (Flared) 2.000 0. 000
EACH 0. 000 0. 00
3, 305. 00000 0. 000 0. 00
0300 606-99999 Cuardrail Type 7 (Precast) 140. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0305 607-11525 *Fence (Plastic) 631. 000 388. 000
LF 243. 000 1, 215. 00
5. 00000 631. 000 3,155. 00
0310 609-60011 *Curb Type 6 (Section M 373. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0315 612-00001  *Delineator (Type I) 21. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0320 612-00003 *Del i neator (Type II1) 6. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0325 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0330 616-30048 48 Inch Trash Guard 2. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20456-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0002 08:19: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 621-00425 *Det our 1. 000 0. 000
LS 0. 750 33, 750. 00
45, 000. 00000 0. 750 33, 750. 00
0340 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 250 3, 625. 00
14, 500. 00000 0. 500 7, 250. 00
0345 626- 00000 *Mobi | i zat i on 1. 000 0. 227
LS 0. 317 47, 225. 23
148, 975. 50000 0. 544 81, 042. 67
0350 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 250
LS 0. 250 1, 650. 00
6, 600. 00000 0. 500 3, 300. 00
0355 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 0. 000 0. 000
GAL 0. 000 0. 00
885. 00000 0. 000 0. 00
0360 627-00013 *Pavenment Marking Paint (H gh Build) 68. 000 1. 000
GAL 7.000 980. 00
140. 00000 8. 000 1, 120. 00
0365 630-00000  *Fl aggi ng 2, 000. 000 44. 500
HOUR 547. 000 12, 034. 00
22. 00000 591. 500 13, 013. 00
0370 630- 00007 *Traffic Control Inspection 25. 000 9. 000
DAY 9. 000 810. 00
90. 00000 18. 000 1, 620. 00
0375 630-00012 *Traffic Control Managenent 86. 000 2. 000
DAY 26. 000 16, 900. 00
650. 00000 28. 000 18, 200. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 4. 000
EACH 0. 000 0. 00
850. 00000 4. 000 3, 400. 00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 15. 000
EACH 2.000 100. 00
50. 00000 17. 000 850. 00



CONTI D C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20456- Bl D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0002 08:19: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630- 80342 *Construction Traffic Sign (Panel Size B) 19. 000 7. 000
EACH 2.500 125. 00
50. 00000 9. 500 475. 00
0395 630-80348 *Construction Information Sign 2.000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0400 630-80350 *Vertical Panel 10. 000 0. 000
EACH 5. 000 125. 00
25. 00000 5. 000 125. 00
0405 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
4, 250. 00000 2.000 8, 500. 00
0410 630- 80360 *Drum Channel i zi ng Devi ce 79. 000 27.000
EACH 12.500 375. 00
30. 00000 39. 500 1, 185. 00
0415 630-80370 Concrete Barrier (Tenporary) 972. 000 187. 000
LF 299. 000 11, 960. 00
40. 00000 486. 000 19, 440. 00
0420 630-80380 *Traffic Cone (36") 25. 000 0. 000
EACH 12.500 87.50
7.00000 12.500 87.50
0425 630-85010 I npact Attenuator (Tenporary) 8. 000 1. 000
EACH 2.000 3, 000. 00
1, 500. 00000 3. 000 4,500. 00
0430 630-86810 *Traffic Signal (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
22, 500. 00000 1. 000 22,500. 00
0435 700- 70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20456-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO. 0002 08:19: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 700- 70016 F/ A Fuel Cost Adj ustnent 1, 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700- 70060 F/ A Adjust Wilities 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1,582,638.55$% 484,369.90% 581, 212.34
CAT NO0400 CE bid Itens
0460 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0465 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0470 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
880. 00000 1. 000 880. 00
CAT 0400 CURRENT AMI  $ 35, 880. 00 $ 0.00$ 35, 880. 00
PRQJIECT TOTAL CURRENT AMI $ 1,618,518.55$ 484,369.90% 617, 092.34



